COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2017

ESTI MATE SUMVARY 14: 45: 15
CONTI D: C20899R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20899R- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 13.5  DAYS TI VE ALLOW 75 WORK DAYS
FY16 WALL REPAI RS PERCENT TI ME: 18. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO NHPPR100- 253
FY16 WALL REPAI RS
NAME OF ROAD: 0200
PRQIECT COUNTI ES: DENVER ARAPAHCE
JEFFERSON BOULDER, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 02/ 25/ 2017 DATE TI ME STARTED 02/ 06/2017
P.O BOX 659 DATE LET 12/ 15/ 2016 DATE WORK BEGAN 02/ 06/ 2017
DATE AWARDED 01/ 03/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2017 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 553, 520. 00 PARTI Cl PATI NG $ 123, 172. 50 $ 123, 172. 50
AWARD PRQIECT AMT: $ 499, 982. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 22. 25% TOTAL EARNI NGS 123, 172. 50 123,172.50
FUNDS AVAI LABLE: $ 430, 347.50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 123, 172. 50 123, 172. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3,018.98 -3,018.98
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 120, 153. 52 120, 153. 52
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 120, 153. 52 120, 153. 52
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 120,153.52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20899R-BI D ESTI MATE RUN 03/ 03/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208- 00035 Aggregat e Bag 20. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0.00
0010 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 3, 550. 00
1, 775. 00000 2.000 3, 550. 00
0015 208- 00053 StormDrain Inlet Protection (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0020 208- 00054 StormDrain Inlet Protection (Type II) 7.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0025 208- 00056 StormDrain Inlet Protection (Type Il1) 2.000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) 18. 000 0. 000
HOUR 1.500 195. 00
130. 00000 1. 500 195. 00
0035 208- 00207 Erosi on Control Managenent 35. 000 0. 000
DAY 0. 000 0. 00
325. 00000 0. 000 0.00
0040 607-11525 Fence (Plastic) 20. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0045 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 460 22,540. 00
49, 000. 00000 0. 460 22,540. 00
0050 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 250 1, 050. 00
4, 200. 00000 0. 250 1, 050. 00
0055 630- 00000 *Fl aggi ng 144. 500 0. 000
HOUR 144. 500 3,612. 50

25. 00000 144.500 3,612.50



CONTI D C20899R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20899R- BI D ESTI MATE RUN 03/ 03/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00007 *Traffic Control |nspection 8. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 630-00012 *Traffic Control Managenent 65. 000 0. 000
DAY 10. 000 6, 000. 00
600. 00000 10. 000 6, 000. 00
0070 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 0. 000
EACH 4.500 112. 50
25. 00000 4. 500 112. 50
0080 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 0. 000
EACH 7.500 300. 00
40. 00000 7.500 300. 00
0085 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0090 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 000
Type
yee) EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0100 630-80380 *Traffic Cone 150. 000 0. 000
EACH 12.500 62.50
5. 00000 12. 500 62.50
0105 630-85041 *Mobi | e Attenuator 25. 000 0. 000
DAY 0. 000 0. 00
265. 00000 0. 000 0. 00
0110 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20899R-BI D ESTI MATE RUN 03/ 03/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0120 700-70016 F/ A Fuel Cost Adjustnent 2, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0125 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 162,122.50 $ 37,422.50 % 37,422.50
CAT NOO305 N NE MLE STATION WALL F-17-AD

0130 408-01100 Joi nt Seal ant 40. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0135 518-03100 Rapid Cure Silicone Joint Seal 5. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 601-06150 Concrete (Patching) 48. 000 0. 000
SF 0. 000 0. 00
225. 00000 0. 000 0. 00
0145 601- 40400 Structural Concrete Stain 29. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0150 602- 00000 Rei nforcing Steel 1, 736. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0155 602- 00210 Wl ded Wre Fabric 29. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 605-17000 Vertical Drainage Wck 100. 000 0. 000
LF 0. 000 0. 00

15. 00000 0. 000 0.00



CONTI D C20899R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20899R-BI D ESTI MATE RUN 03/ 03/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO305 N NE M LE STATION WALL F-17-AD
0165 608- 10000 Si dewal k Drain 39. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0170 641-10000 *Shotcrete 29. 000 0. 000
SY 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 69, 935.00 $ 0.00% 0. 00
CAT NO0310 US 287/ EMVA ST. N287C303454RRA
0175 607- 13000 Fence Masonry (Sound Barrier) 160. 000 0. 000
SF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI  $ 20, 000. 00 $ 0.00% 0. 00
CAT NO0315 US 287/ EMVA ST. R287C303820LRA
0180 206- 00065 Structure Backfill (FlowFill) 4.000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0185 206- 00510 Filter Material (dass A 15. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0190 420- 00000 Ceonenbr ane 60. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0195 504-04410 Bl ock Faci ng 54. 000 0. 000
SF 0. 000 0. 00
550. 00000 0. 000 0. 00
0200 605- 00040 4 Inch Perforated Pipe Underdrain 90. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0205 605-84000 Subsurface Drain Qutlet 2.000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
CAT 0315 CURRENT AMI $ 54, 000. 00 $ 0.00% 0. 00



CONTI D C20899R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20899R-BI D ESTI MATE RUN 03/ 03/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0320 1-25N/ 76TH AVENUE WALL E-17-J
0210 202-04010 *Clean Inlet 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0215 519-01000 Epoxy Resin (1njection) 30. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 601- 06150 Concrete (Patching) 18. 000 0. 000
SF 0. 000 0. 00
225. 00000 0. 000 0. 00
0225 601- 40400 Structural Concrete Stain 14. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0230 602-00000 Rei nforcing Steel 802. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0235 602-00210 Wl ded Wre Fabric 14. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0240 605-17000 Vertical Drainage Wck 40. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0245 641- 10000 *Shotcrete 14. 000 0. 000
SY 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
CAT 0320 CURRENT AMI  $ 33,725.00 % 0.00% 0. 00
CAT NO0325 PARKER HAMPDEN WALL F-17-AJ
0250 518-03100 Rapid Cure Silicone Joint Seal 5. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0255 601- 06150 Concrete (Patching) 40. 000 0. 000
SF 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20899R- BI D ESTI MATE RUN 03/ 03/ 2017
PRQIECT: NHPPR100- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0325 PARKER/ HAMPDEN WALL F-17-AJ
0260 601- 40400 Structural Concrete Stain 9. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0265 602- 00000 Rei nforcing Steel 519. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0270 602-00210 Wl ded Wre Fabric 9. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0275 605-17000 Vertical Drainage Wck 25. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0280 641-10000 *Shotcrete 9. 000 0. 000
Sy 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
CAT 0325 CURRENT AMI  $ 23,217.50 $ 0.00$ 0. 00
CAT NO0330 US 36/ BROADWAY WALL E-17-C
0285 202- 04010 *C ean Inlet 2. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0290 408-01100 Joi nt Seal ant 40. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0295 518-03100 Rapid Cure Silicone Joint Seal 5. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0300 601-06150 Concrete (Patching) 32. 000 0. 000
SF 0. 000 0. 00
225. 00000 0. 000 0. 00
0305 601- 40400 Structural Concrete Stain 6. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C20899R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20899R-BI D ESTI MATE RUN 03/ 03/ 2017
PRQJECT: NHPPR100- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0330 36/ BROADWAY WALL E-17-C
0310 602-00000 Rei nforcing Steel 338. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0315 602-00210 Wl ded Wre Fabric 6. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0320 605-17000 Vertical Drainage Wck 20. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0325 641- 10000 *Shotcrete 6. 000 0. 000
SY 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
CAT 0330 CURRENT AMI $ 24,150.00 $ 0.00% 0. 00
CAT NOO0335 |-25/ BROADWAY RAMP R036B057020LRA
0330 202-04003 C ean Culvert (Special) 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0335 202-04010 *Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0340 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0345 210- 00530 Rebui I d Portions of Present Structure 69. 000 0. 000
SF 69. 000 6, 900. 00
100. 00000 69. 000 6, 900. 00
0350 518-03100 Rapid Cure Silicone Joint Seal 499. 000 0. 000
LF 499. 000 12, 475. 00
25. 00000 499. 000 12, 475. 00
0355 601- 40400 Structural Concrete Stain 10. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C20899R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20899R-BI D ESTI MATE RUN 03/ 03/ 2017
PRQJECT: NHPPRL00- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0335 | -25/ BROADWAY RAMP R036B057020LRA

0360 602-00000 Rei nforcing Steel 555. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0365 602- 00210 Wl ded Wre Fabric 10. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0370 605-17000 Vertical Drainage Wck 32. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0375 641-10000 *Shotcrete 10. 000 0. 000
Sy 0. 000 0. 00
1, 250. 00000 0. 000 0. 00

CAT 0335 CURRENT AMI  $ 43,542.50 $ 23,375.00 % 23, 375. 00
CAT NO0340 |-70/CARR ST. RO70A268452RRA

0380 202-04003 C ean Culvert (Special) 1. 000 0. 000
EACH 1.000 4, 000. 00
4, 000. 00000 1.000 4, 000. 00
0385 202- 04010 *Clean Inlet 3. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1.000 2, 000. 00
0390 518-03100 Rapid Cure Silicone Joint Seal 800. 000 0. 000
LF 416. 000 10, 400. 00
25. 00000 416. 000 10, 400. 00

CAT 0340 CURRENT AMI  $ 30, 000. 00 $ 16, 400. 00 $ 16, 400. 00
CAT NO0345 |-70/CARR ST. RO70A268117LRA

0395 202-04003 C ean Culvert (Special) 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0400 202-04010 *C ean Inlet 2. 000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0405 210- 00530 Rebui | d Portions of Present Structure 80. 000 0. 000
SF 53. 000 5, 300. 00

100. 00000 53. 000 5, 300. 00
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PON: 20899R-BI D ESTI MATE RUN 03/ 03/ 2017
PRQIECT: NHPPRL00- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0345 |-70/CARR ST. RO70A268117LRA

0410 518-03100 Rapid Cure Silicone Joint Seal 1, 307. 000 0. 000
LF 1, 307. 000 32, 675. 00
25. 00000 1, 307. 000 32, 675. 00
0415 601- 40400 Structural Concrete Stain 18. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0420 602- 00000 Rei nforcing Steel 543. 000 0. 000
LB 0. 000 0. 00
2. 50000 0. 000 0. 00
0425 602- 00210 Wl ded Wre Fabric 9. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0430 605-17000 Vertical Drainage Wck 30. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0435 641-10000 *Shotcrete 9. 000 0. 000
Sy 0. 000 0. 00
1, 250. 00000 0. 000 0. 00

CAT 0345 CURRENT AMI  $ 63, 802.50 $ 45,975. 00 $ 45, 975. 00
CAT NO0350 |-25N UNIVERSITY WALL F-17- HQ

0440 202-00425 Renoval of Bridge Railing 11. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0445 606- 10705 Bridge Rail Type 7 (Special) 11. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0450 607- 15000 Fence Concrete (Sound Barrier) 55. 000 0. 000
SF 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 16, 445.00 $ 0.00% 0. 00

CAT NO0355 |-225 SB/ PARKER ROAD WALL F-17- AL

0455 601- 03050 Concrete Class D (Vall) 1. 000 0. 000
Cy 0. 000 0.00
11, 550. 00000 0. 000 0. 00
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PON: 20899R-BI D ESTI MATE RUN 03/ 03/ 2017
PRQIECT: NHPPRL00- 253 ESTI MATE NO 0001 14: 45: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0355 |-225 SB/ PARKER ROAD WALL F-17- AL

0460 601-40400 Structural Concrete Stain 5. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0465 602- 00000 Rei nforcing Steel 212.000 0. 000
LB 0. 000 0. 00
2. 50000 0. 000 0. 00
CAT 0355 CURRENT AMI  $ 12,580.00 $ 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI  $ 553,520.00 $ 123,172.50 $ 123,172.50



